
Attachment 1 

Detailed Construction Costs 



Project Name: DIA CUSTOM GROUPING REPORT 2T 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Number29594 

LEVEL OrglSubcontractor 
w 100 
-- WBS 9102.101 

GEN 
Clearing/ Grubbing 

GEN 
Cut/ Fill 

Asphalt 
GEN 

6’ Perimeterr Fence 
GEN 

20’ Gate 
GEN 

Fence Grounding 
ELEC 

FP 
Underground Fire Pipe 

Fire Hydrants 
FP 

PIV Valves 
FP 

MECH 
U. G. Discharge Pipe 

U. G. Raw Water 
MECH 

U. G. Sewage Pipe 
MECH 

CITY 

U.C. per ac 
13.00 

Ht-s Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL* 

0 

U.C. per cy 
13,000.00 0 

U.C. per sf 
403,200.OO 0 

U.C. per If 0.2 CN-IRON 
3,220.OO 644 $43.50 

U.C. per ea 
4.00 

CN-IRON 1305 400 650 
$43.50 $5,220 $1,600 $2,600 

U.C. per If 
500.00 

30 
120 

0.15 
75 

CN-ELEC 5.384 
$35.89 $2,692 

U.C. per If 
4,720.OO 

CN-SPRI 
0 

U.C. per ea 
7.00 0 

CN-SPRI 

UC. per ea 
9.00 0 

CN-SPRI 

U.C. per If 
480.00 

CN-PIPE 
0 

U.C. per If 
1,010.00 0 

0.1 
20 

CN-PIPE 

U.C. per If 
200.00 

CN-PIPE 3.933 
$39.33 $787 

540 885 
$7,020 $11,505 

1 1.65 
$13,000 $21,450 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

so” 

2 
$1,000 

0 
$0 

s: 

.$: 

0 
$0 

0 
$0 

0 
$0 

$1 .ooE 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

$424: 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

1425 
$18,525 

0 2.65 
$0 $34,450 

1.5 
$604,800 

0 
$0 

1.5 
$604,800 

27.2 
$87,584 

so” 0 2355 
$0 $9,420 

0 0 9.384 
$0 $0 $4,692 

13 
$61,360 $61.3:: 

1800 0 1800 
$12,600 $0 $12,600 

2000 0 2000 
$18,000 $0 $18,000 

10 0 10 
$4,800 $0 $4,800 

,lO,l~: so” 10 
$10,100 

0 
$0 

6.133 
$1,227 

Subtotal WBS 9102.101 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$56,732 $43,605 $55,560 $711,660 $0 $867,557 

.$16,9:; $12,7:: 
$2,778 $0 

xi 
$2,778 

$17,159 $221,303 $268,216 
$6,581 $5,036 $6,742 $83,314 $0 $101,673 

$12,042 $9,214 $12,336 $152,441 $0 $186,034 

-TotalWBS 9102.101 859 $92,322 $70,643 $94,575 $1,168,717 $0 $1,426,258 

- WBS 9102.102 
GEN U.C. per cy 1.25 0.95 0 0 

Trench Excavation 34,200.OO 0 $42,750 $32,490 $0 $0 

GEN U.C. per cy 2.5 0.65 0 3.15 
Trench Backfill 34,200.OO 0 $85,500 $22,230 s: $0 $107,730 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
10/26/2000 Success Estimating and Cost Management System Page No. 1 



Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: UVTEC 
Estimate Number:29594 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

QTY 
U.C. per cy 

3,300.oo 

Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL* 
2.5 0.65 0 0 13.15 

0 $8,250 $2,145 333,o:: $0 $0 $43,395 

LEVEL OrgBubcontractor 
GEN 

Sand Bedding 

GEN U.C. per ea 
Pull Boxes(handholes) 12.00 

180 600 860 
0 $2,160 $7,200 $10,320 

Subtotal WBS 9102.102 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Continaencv 

$138,660 $57,825 $40,200 $0 $0 $236,685 

$40.2:: 
$0 $2,010 

:: 
$0 $2,010 

$16,787 $12,254 $0 $69,293 
$15,977 $6,663 $4,864 $0 $0 $27,503 
$33,131 $13,817 $10,086 $0 $0 $57,034 

- Total WBS 9102.102 $228,021 $95,091 $69,413 $0 $0 $392,525 

- WBS 9102.103 
GEN 

Trench Excavation 
U.C. per cy 

7,500.oo 0 $18,72;; 
1.8 

$13,500 

Trench Backfill 
GEN U.C. per cy 

7,500.oo 
4.95 

0 $37.125 
1.25 

$9,375 
0 

$0 r: 0 
$0 

35,7:: 
0 

$0 
0 

$0 
14.95 

$8,522 Sand Bedding 
GEN U.C. per cy 

570.00 
4.95 

0 $2,822 
0 

$0 

20 CN-LABR 631.6 
80 $31.58 $2,526 

500 
$2,000 $8 0 

$0 
0 

$0 
1131.6 
$4,526 Other Utility Support 

GEN 

Repair Asphalt 
GEN 

U.C. per ea 
4.00 

U.C. per sf 
5,ooo.oo 

0 
0 $0 s: 3 

$15,000 $15.00~ 

Subtotal WBS 9102.103 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9102.103 

$61,223 $24,875 $5,700 $15,000 $0 $106,798 

,17.7:: ,7,2:: 
$285 $0 $0 $285 

$1,737 $4,355 $0 $31,086 
$7,054 $2,866 $690 $1,728 $0 $12,338 

$74,864 $30,417 $7,318 $18,342 $0 $130,942 

80 $160,914 $65,380 $15,731 $39,425 $0 $281,449 

- WBS 9102.104 
GEN UC. per cy 1.25 0.95 0 0 0 2.2 

Excavation 840.00 0 $1,050 $798 $0 $0 $0 $1,848 

Backfill 
GEN U.C. per cy 

840.00 
0.65 0 3.15 

0 $546 $0 $2,646 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
1 O/26/2000 Success Estimating and Cost Management System Page No. 2 



Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: //VTEC 
Estimate Number:2959-C 

DIA CUSTOM GROUPING REPORT 2T 

LEVEL 

Sand Bedding 

OrglSubcontractor 
GEN 

QTY 
U.C. per cy 

40.00 

Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL* 
2.5 0.65 0 0 13.15 

0 $100 $26 $4:; $0 $0 $526 

Subtotal WBS 9102.104 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$3,250 $1,370 $400 $0 $0 $5,020 

$9:: 
$0 $20 $0 $0 $20 

$398 $122 $0 $0 $1,463 
$374 $158 $0 $0 $581 

$1,599 $674 $0 $0 $2,479 

- Total WBS 9102.104 $6,167 $2,600 $797 $0 $0 $9,663 

- WBS 9103.102 
GEN 

Form Duct Bank 
6.872 

$36,694 
U.C. per sf 

5,340.oo 
0.15 CN-CARP 
801 $35.81 

5.372 
$28,684 

100 
$195,000 

0 
$0 

GEN 
Concrete in Ductbank $00 0 

$0 
163.16 

$318,162 
U.C. per cy 

1,950.oo 

U.C. per cy 
10.00 

2 
3,900 

CN-tABR 63.16 
$31.58 $123,162 

94.74 
$947 Transformer Pads 

GEN 3 CN-LABR 
30 $31.58 

100 
$1,000 

0 
$0 

194.74 
$1,947 

Light Pole Bases 
GEN U.C. per ea 

12.00 
8 CN-LABR 252.64 

96 $31.58 $3,032 
0 200 

$0 $2,400 
0 452.64 

$0 $5,432 

Empty Roll-Off Pad 
GEN 

GEN 
Roll-Offf Sample Pad 

U.C. per cy 
300.00 

3 CN-LABR 
900 $31.58 

94.74 
$28,422 

94.74 
$47,370 

0 
$0 

100 
$30,000 

0 194.74 
$0 $58,422 

U.C. per cy 
500.00 

3 CN-LABR 
1,500 $31.58 

0 
$0 

100 
$50,000 

0 
$0 

0 
$0 

194.74 
$97,370 

194.74 
$64,264 

GEN 
Roll-Off Staging 

GEN 
Contaminated Eq Storage 

U.C. per cy 
330.00 

3 CN-LABR 94.74 
990 $31.58 $31,264 

100 
$33,000 

0 
$0 

0 
$0 

U.C. per cy 3 CN-LABR 94.74 
260.00 780 $31.58 $24,632 

0 
$0 

0 
$0 

0 94.74 
$0 $24,632 

Subtotal WBS 9103.102 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$287,513 $0 $319,410 $0 $606,923 

$83.4:: 
$0 $15,971 $0 $15,971 
$0 $97,361 

$33,128 $0 $38,644 :: 
$0 $180,826 
$0 $71,772 

$44,452 $0 ' $51,852 $0 $0 $96,304 

-- Total WBS 9103.102 

- WBS 9103.103 
GEN 

Form Ductbank 

8,997 $448,669 $0 $623,238 $0 $0 $971,796 

U.C. per sf 0.2 CN-CARP 7.162 0 0 8.662 
3,460.OO 692 $35.81 $24,781 $0 $0 $29,971 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
1 O/26/2000 Success Estimating and Cost Management System Page No. 3 



DIA CUSTOM GROUPING REPORT 2T Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: NVTEC 
Estimate Number:29594 

LEVEL OrglSubcontractor QTY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL* 
GEN U.C. per cy 2.5 CN-LABR 78.95 0 100 0 0 178.95 

Concrete for Ductbank 540.00 1,350 $31.58 $42,633 $0 $54,000 $0 $0 $96,633 

Subtotal WBS 9103.103 $67,414 $0 $59,190 $0 $0 $126,604 
Sales Tax $0 $0 $2,960 $0 $0 $2,960 
INEEL Org Labor/Subcontractor Overheads $19,570 $0 $18,042 $0 $0 $37,612 
Escalation $7,768 $0 $7,161 $0 $0 $14,929 
Contingencv $17,055 $0 $15,723 $0 $0 $32.779 

-TotalWBS9103.103 2,042 $111,807 $0 $103,076 $0 $0 $214,883 

- WBS 9103.104 
GEN 

Form Walls/Footings 
CN-CARP 

$35.81 
U.C. per sf 0.25 

4,200.OO 1,050 
8.953 

$37,601 

0.013 CN-IRON 0.566 
137 $43.50 $5,938 

0 
$0 

0 
$0 

10.453 
$43,901 

U.C. per lb 
10,500.00 

0.35 
$3,675 

0 
$0 

0 
$0 

0.916 
$9,613 

GEN 
Place Wall/Ftg Rebar 

U.C. per cy 
140.00 

2.5 CN-LABR 
350 $31.58 

78.95 
$11,053 

0 
$0 

0 
$0 

163.95 
$22,953 Place WalVFtg Cone 

GEN 

Form Slabs 
GEN U.C. per sf 

258.00 
0.2 CN-CARP 7.162 
52 $35.81 $1,848 

0 
$0 

0.435 0 
$1,958 $0 

1.25 
$323 

0 
$0 

0 
$0 

8.412 
$2,170 

CN-IRON 
$43.50 

0.35 
$1,575 

0 
$0 

0 
$0 

0.785 
$3,533 Place Slab Rebar 

GEN 

Place Slab Cone 
GEN 

U.C. per lb 
4.500.00 

0.01 
45 

U.C. per cy 2 CN-LABR 63.16 
60.00 120 $31.58 $3,790 

0 85 
$0 $5,100 

0 
$0 

0 148.16 
$0 $8,890 

Subtotal WBS 9103.104 $62,186 $0 $28,873 $0 $0 $91,059 
Sales Tax $0 $0 $1,444 $0 $0 $1,444 
INEEL Org Labor/Subcontractor Overheads $18,053 $0 $8,801 $0 $0 $26,853 
Escalation $7,165 $0 $3,493 $0 $0 $10,658 
Contingency $26,221 $0 $12,783 $0 $0 $39,004 

--TotalWBS 9103.104 1,763 $113,626 $0 $66,393 $0 $0 $169,018 

- WBS 9111.104 
SPEC U.C. per ea 80 CN-MILL 2724 5000 37700 0 0 45424 

Truck Scale 2.00 160 $34.05 $5,448 $10,000 $75,400 $0 $0 $90,848 

Subtotal WBS 9111.104 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-TotalWBF m111.104 

$5,448 $10,000 $75,400 $0 $90,848 
$0 

94.5:: 
$3,770 $0 $3,770 

$2,486 $36,130 $0 $43,179 
$709 $1,301 $10,296 iii $0 $12,305 

$2,334 $4,283 $33,911 $0 $0 $40,528 

160 $10,976 $20,147 $169,607 $0 SP $190,631 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
10/26/2000 Success Estimating and Cost Management System Page No. 4 



Client: R. L. Davison DIA CUSTOM GROUPING REPORT 2T Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Number:29594 _ 

Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL OrglSubcontractor 
-- WBS 9113.101 

Other TOTAL* s/c QTY Hrs Crew/Rate Labor Const Eqp 

U.C. per lot 0 0 0 5000 5000 
1.00 0 $0 $0 r: $0 $5,000 $5,000 Computer Sustem 

U.C. per ea 0 0 0 5000 5000 
4.00 0 .$i $0 $0 $0 $20,000 $20,000 

U.C. per ea 0 0 0 10000 10000 
1.00 0 $0 $0 $0 $8 $10,000 $10,000 

Bar Code Readers 

Tracking Software 

Subtotal WBS 9113.101 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$0 $0 $0 $0 $35,000 $35,000 
$0 $0 $0 $0 $0 
$0 $0 :: 
$0 $0 $0 f ii $3,lZ r3,r:: 
$0 $0 $0 $0 $31,263 $31,263 

- Total WBS 9113.101 $0 $0 $0 $0 $69,388 $69,388 

- WBS 9116.101 
ELEC 

Duct Bank Conduit 
U.C. per If 

15,000.00 
0.2 CN-ELEC 

3,000 $35.89 
7.178 

$107,670 .$37,52d: 
9.678 

$145,170 

ELEC 
Duct Bank HV Wire/l 000’ 

UC. per If 0.03 
8,OOO.OO 240 

ELEC 
Duct Bank Power Wire 

U.C. per If 
7,ooo.oo 

0.015 
105 

ELEC U.C. per If 
Duct Bank Corn Wire 2,ooo.oo 

0.015 CN-ELEC 0.538 
30 $35.89 $1,077 

CN-ELEC 
$35.89 

1.077 
$8,614 

0 
$0 Sll.:d40 si a: 2.477 

$19,814 

1.238 
$8,668 

CN-ELEC 0.538 
$35.89 $3,768 

0 0 
$0 $0 

0 
$0 !§4,9od70 

0 
$0 

0.75 
$1,500 

1.288 
$2,577 

1787.12 
$21,445 Light Poles 

ELEC 

Lights 
ELEC 

U.C. per ea 
12.00 

8 CN-ELEC 287.12 
96 $35.69 $3,445 s: 1500 

$18,000 

600 
$12,000 

U.C. per ea 
20.00 

3 CN-ELEC 107.67 
60 $35.89 $2,153 

0 
$0 

0 0 
$0 so 

0 0 
$0 $0 

707.67 
$14,153 

3.236 
$9,707 

ELEC 
Direct Bury Light Cable 

Grounding 
ELEC 

U.C. per If 
3,ooo.oo 

U.C. per Is 
1.00 

0.04 CN-ELEC 1.436 
120 $35.89 $4,307 

0.5 
$1,500 

80 CN-ELEC 2871.2 
80 $35.89 $2,871 

1000 
$1,000 

3871.2 
$3,871 

Subtotal WBS 9116.101 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$133,906 $1,500 . $90,000 $0 $225,406 

856,l:: $6:: 
$4,500 $0 $4,500 

$39,627 
$16,972 $190 $11,978 :x :: 

$96,406 
$29,140 

$41,406 $464 $29,221 $0 $0 $71,090 

--Total WBS 9116.101 3,731 $248,434 $2,783 $175,325 $0 $0 $426,542 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
1012612000 Success Estimating and Cost Management System Page No. 5 



Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

LEVEL OrglSubcontractor 
- WBS 9116.102 

ELEC 
15kv Fused Switch 

ELEC 
750kva 480/277 Transformer 

Switchgear 
ELEC 

DIA CUSTOM GROUPING REPORT 2T 

QTY Hrs Crew/Rate Labor Const Eqp 

U.C. per ea 4 CN-ELEC 143.58 
2.00 8 $35.89 $287 t2si 

U.C. per ea 40 CN-ELEC 1435.6 200 
2.00 80 $35.89 $2,871 $400 

U.C. per ea 100 CN-ELEC 3589 500 
1 .oo 100 $35.89 $3,589 $500 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

Mat1 SIC Other 

6900 0 0 7068.56 
$13,800 $0 $0 $14,137 

35200 0 0 
$70,400 $0 $0 

73000 
$73,000 a: s: 

TOTAL* 

36835.6 
$73,671 

77089 
$77,089 

Subtotal WBS 9116.102 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9116.102 

$6,747 $950 $157,200 $0 $0 $164,897 

$2.8:: 
$0 $7,860 $0 $0 $7,860 

$398 $69,215 $0 $0 $72,442 
$855 $120 $20,921 $0 $0 $21,896 

$3,130 $441 $76,559 $0 $0 $80,129 

188 $13,561 $1,909 $331,754 $0 $0 $347,225 

Subtotal 100 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total 100 

$823,079 $140,125 $831,933 $726,660 $35,000 $2,556,797 
$0 SO $41,597 $0 $0 $41,597 

$258,490 $42,784 $300,447 $225,657 $0 $827,378 
$96,584 $16,334 $104,836 $85,042 $3,126 $305,921 

$256,233 $59,310 $249,996 $170,783 $31,263 $767,585 

17,810 $1,434,387 $258,553 $1,528,808 $1,208,142 $69,388 $4,499,278 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: DIA CUSTOM GROUPING REPORT 2T 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

LEVEL OrglSubcontractor QTY Hi=s Crew/Rate Labor 
w 200 
- WBS 9102.201 

GEN U.C. per cy 1.25 
Excavation 750.00 0 $938 

Backfill 

Sand Bedding 

GEN 

GEN 

U.C. per cy 
750.00 

U.C. per cy 
75.00 

2.5 
0 $1,875 

0 

Const Eqp Mat1 sic Other 

0.95 0 0 
$713 $0 $0 

0.65 0 0 
$488 $0 $0 $i 

0.65 0 
$49 $0 

TOTAL* 

2.2 
$1,650 

3.15 
$2,363 

13.15 
$986 

Subtotal WBS 9102.201 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9102.201 

-- WBS 9103.201 
GEN 

Form Walls/Footings 

GEN 
Place WalllFtg Rebar 

GEN 
Place WalllFtg Cone 

GEN 
Form Slabs 

GEN 
Place Slab Rebar 

GEN 
Place Slab Cone 

U.C. per sf 
1,500.00 

U.C. per lb 
3,750.oo 

U.C. per cy 
50.00 

U.C. per sf 
430.00 

U.C. per lb 
7,500.oo 

UC. per cy 
100.00 

$3,000 $1,249 $750 $0 $0 $4,999 

$8;: $3:: 
$38 $0 $0 $38 

$229 $0 $0 $1,462 
$346 $144 $91 $0 $0 $580 

$1,897 $790 $498 $0 $0 $3,185 

$6,114 $2,545 $1,605 $0 to $10,264 

0.25 CN-CARP 8.953 0 0 0 10.453 
375 $35.81 $13,429 $0 $2.:;: $0 $0 $15,679 

0.013 CN-IRON 0.566 0.35 0 0 0.916 
49 $43.50 $2,121 fii $1,313 $0 $0 $3,433 

2.5 CN-LABR 78.95 0 85 0 163.95 
125 $31.58 $3,948 $0 $4,250 $0 s: $8,198 

0.2 CN-CARP 7.162 
s: 

1.25 8.412 
86 $35.81 $3,080 $538 s: si $3,617 

0.1 CN-IRON 4.35 0.35 0 0 4.7 
750 $43.50 $32,625 so” $2,625 $0 $0 $35,250 

2 CN-LABR 63.16 0 85 0 0 148.16 
200 $31.58 $6,316 $0 $8,500 $0 $0 $14,816 

Subtotal WBS 9103.201 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-- Total WBS 9103.201 

-- WBS 9107.201 
STEEL 

Exterior Wall 
U.C. per sf 

3,120.OO 

$61,518 $0 $19,475 $0 $0 $80,993 
$0 $974 $0 $0 $974 

$17.8:: $0 $5,936 $0 $0 $23,795 
$7,088 $0 $2,356 $0 $0 $9,444 

$13,834 $0 $4,599 $0 $0 $18,433 

1,585 $100,299 $0 $33,340 $0 $0 $133,638 

0.01 CN-IRON 0.435 0 0.3 0 0 0.735 
31 $43.50 $1,357 $0 $936 $0 $0 $2,293 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
1 O/26/2000 Success Estimating and Cost Management System Page No. 7 



Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

LEVEL 

Ceiling 

OrglSubcontractor 
STEEL 

QTY 
U.C. per sf 

4,ooo.oo 

Hf-s Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL* 
0.01 CN-IRON 0.435 0 0 1.035 

40 $43.50 $1,740 $0 $2,4od: $8 $0 $4,140 

Subtotal WBS 9107.201 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9107.201 

$3,097 $0 $3,336 $0 $0 $6,433 

$1.2:: 
$0 $167 $0 $167 
$0 $1,469 :Fl $0 $2,768 

$393 $0 $444 $0 $0 $837 
$479 $0 $542 $0 $0 $1,020 

71 $5,267 $0 $5,957 $0 $0 $11,225 

-- WBS 9108.201 
GEN U.C. per ea 16 CN-CARP 572.96 0 1300 0 1872.96 

6070 Ext 1 .oo 16 $35.81 $573 $0 $1,300 $0 $1,873 

GEN U.C. per ea 10 CN-CARP 358.1 0 875 0 0 1233.1 
3070 Ext 7.00 70 $35.81 $2,507 $0 $6,125 $0 $0 $8,632 

GEN U.C. per ea 6 CN-CARP 214.86 0 250 0 0 464.86 
3070 Int 12.00 72 $35.81 $2,578 $0 $3,000 $0 $0 $5,578 

GEN U.C. per ea 0 280 280 
3x5 Window 20.00 0 $0 $5,600 $5,600 

Subtotal WBS 9108.201 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$5,658 $0 $10,425 $5,600 $0 $21,683 

$1 ,a:: 
$0 $521 

$1.6:: 
$0 $521 

$0 $3,178 $0 $6,446 
$652 $0 $1,261 $645 $0 $2,558 
$636 $0 $1,231 $630 $0 $2,497 

$33,705 

1.016 
$3,171 

1.638 
$3,145 

14.924 
$21,491 

6.5 
$15,600 

4.5 
$13,050 

S2.7:: 

8 

158 $8,589 $0 $16,616 $8,501 $0 -- Total WBS 9108.201 

-- WBS 9109.201 
GEN 

Wall Sheet Rock 
0.02 CN-CARP 

62 $35.81 

0.022 CN-CARP 
42 $35.81 

0.4 CN-CARP 
578 $35.81 

0.716 
$2,235 

0 
$0 

0 
$0 

0 
$0 

U.C. per sf 
3,120.OO 

UC. per sf 
1,920.oo 

0.788 
$1,513 

0 
$0 

0.85 
$1,632 Int Stud Walls 

GEN 

Wall Sheet Rock 
GEN s:: 0 

$0 
U.C. per sf 

1,440.oo 
14.324 

$20,627 
0 

$0 

0 
$0 

0 
$0 

0 
$0 

6.5 
$15,600 

0 
$0 Acoustical Wall 

GEN U.C. per sf 
2,400.OO 

U.C. per sf 
2,900.oo 

0 

0 
$0 

0 
$0 

0 
$0 

4.5 
$13,050 

0 2.5 
$0 $2,750 

GEN 
Acoustical Ceiling 

GEN 
Suspended C . y 

0 

0 
$0 

0 
$0 

0 
P- 

U.C. per sf 
1,100.00 0 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
1 O/26/2000 Success Estimating and Cost Management System Page No. 



Project Name: DIA CUSTOM GROUPING REPORT 2T 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title 1 

QTY LEVEL 

Paint 

OrglSubcontractor 
GEN 

Hrs CrewIRate Labor Const Eqp Mat1 SIC Other TOTAL* 
0 0 0 0.75 0 0.75 

0 $0 $0 $0 $11,250 $0 $11,250 

25 
$10,125 

$73: 

5 
$2,000 

1.6 
$2,880 

4 
$1,200 

U.C. per sf 
15,ooo.oo 

Carpet 
GEN 

Floor Tile 
GEN 

U.C. per sy 
405.00 

0 
0 s: $0 

0 0 
$0 $lo,l~: $0 

UC. per sf 
t"o 

0 0 
365.00 0 $0 $0 $73: s: 

Wall Tile 
GEN U.C. per sf 

400.00 s: ,,.oo: 
0 

$0 

U.C. per If 0 0 0 1.6 
1,800.OO 0 $0 $0 $0 $2,880 

UC. per sf 
300.00 

0 0 
0 $0 $0 Ii 

4 0 
$1,200 $0 Window Act 

GEN 

Subtotal WBS 9109.201 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9109.201 

- WBS 9113.201 
STEEL 

Pre-engineered Bldg 
U.C. per sf 

4,ooo.oo 

$24,374 $0 $3,432 $59,585 $0 $87,391 

t7,o;: 
$0 $172 $0 $0 $172 
$0 $1,046 $16,461 $0 $24,583 

$2,808 $0 $415 $6,791 $0 $10,015 
$4,796 $0 $709 $11,597 $0 $17.102 

681 $39,064 $0 $5,774 $94,435 $0 $139,263 

0 0 20 
0 $0 s: $0 ,80,0:: s: $80,000 

Subtotal WBS 9113.201 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$0 $0 $0 $80,000 $0 $80,000 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $33,546 $33,546 
$0 $0 $0 $10,140 s: $10,140 
$0 $0 $0 $16,079 $0 $16,079 

- Total WBS 9113.201 $0 $0 $0 $139,765 $0 $139,765 

- WBS 9115.201 
MECH 

Piping 
U.C. per If 

400.00 
0.75 CN-PIPE 29.498 0 
300 $39.33 $11,799 $0 $1 .BO;: 

Water Closet 
MECH U.C. per ea 12 CN-PIPE 471.96 

3.00 36 $39.33 $1,416 
700 

$2,100 
0 

$0 
0 

$0 

Lav 
MECH U.C. per ea 

4.00 
5 CN-PIPE 

20 $39.33 
196.65 

$787 
450 

$1,800 
0 

$0 
0 

$0 

Urnal 
MECH U.C. per ea 8 CN-PIPE 314.64 0 450 0 

4.00 32 $39.33 $1,259 $0 $1,800 $0 

33.498 
$13,399 

1171.96 
$3,516 

646.65 
$2,587 

764.64 
$3,059 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
1 O/26/2000 Success Estimating and Cost Management System Page No. 9 



DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

LEVEL OrgBubcontractor 

Double Sink 
MECH 

QTY 
U.C. per ea 

1 .oo 

Service Sink 
MECH U.C. per ea 

1 .oo 

MECH U.C. per ea 
Fountain 1 .oo 

Floor Drains 
MECH UC. per ea 

7.00 

Water Heater 
MECH U.C. per ea 

1 .oo 

Clean-Outs 
MECH U.C. per Is 

1 .oo 

Toilet Part 
GEN U.C. per ea 

3.00 

Shower Part 
GEN U.C. per ea 

4.00 

Benches 
GEN U.C. per If 

20.00 

Cabnets 
GEN U.C. per If 

16.00 

Fire Protection 
FP U.C. per sf 

5,600.OO 

MECH 
HVAC 

U.C. per sf 
5,600.OO 

Matl 
600 

$600 

Other 
0 

$0 

TOTAL* 
993.3 
$993 

1143.3 
$1,143 

896.65 
$897 

446.65 
$3,127 

2196.65 
$2,197 

2179.9 
$2,180 

843.24 
$2,530 

1286.48 
$5,146 

121.62 
$2,432 

343.24 
$5.492 

$16,8Oi 

$78.4:: 

Labor Const Eqp 
393.3 0 
$393 $0 

Hrs Crew/Rate 
10 CN-PIPE 
10 $39.33 

750 
$750 

700 
$700 

10 CN-PIPE 
10 $39.33 

393.3 
$393 s: 

5 CN-PIPE 
5 $39.33 

196.65 
$197 a:: 

5 CN-PIPE 
35 $39.33 

196.65 0 
$1,377 $0 sx 

250 
$1,750 

2000 
$2,000 

1000 
$1,000 

0 
$0 

5 CN-PIPE 
5 $39.33 

196.65 0 
$197 $0 

30 CN-PIPE 
30 $39.33 

1179.9 0 
$1,180 $0 

0 
$0 

4 CN-CARP 
12 $35.81 

143.24 0 
$430 $0 

0 
$0 

700 
$2,100 

8 CN-CARP 
32 $35.81 

286.48 
$1,146 

1000 
$4,000 

0 
$0 

2 CN-CARP 
40 $35.81 

71.62 0 
$1,432 $0 

143.24 0 
$2,292 $0 

0 
$0 

0 
$0 $1 ,oz 

4 CN-CARP 
64 $35.81 

0 
$0 

200 
$3,200 

0 
$0 

sx s: $16.80~ 
0 

$0 0 

0 
$0 tX 

0 
$0 $78,: 

0 
$0 0 

Subtotal WBS 9115.201 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9115.201 

- WBS 9116.201 
ELEC 

Power & Lights 

ELEC 
IAN Network 

U.C. per sf 
4,ooo.oo 

U.C. per sf 
4,ooo.oo 

$24,296 $0 $21,200 $98,400 $0 $143,896 
$0 $0 $1,060 $0 $1,060 

$10,677 $0 $9,286 $45,6:; $0 $65,650 
$3,123 $0 $2,817 $12,867 $0 $18,807 
$3,048 $0 $2,749 $12,556 $0 $18,353 

631 $41,144 $0 $37,112 $169,511 $0 $247,766 

0 0 0 0 4 
0 $0 $0 $0 f16,OO: $0 $16,000 

0 0 
0 $0 $0 $8,00: 

0 
$0 $8.00: 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
1 O/26/2000 Success Estimating and Cost Management System Page No. 10 



Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Number:29594 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenr 
Estimate Type: Tit/e I 

LEVEL 

Fire Alarms 

OrglSubcontractor 
ELEC 

Phone 
ELEC U.C. per sf 

4.000.00 0 

PA 
ELEC U.C. per sf 

4,ooo.oo 0 

Crew/Rate Labor Const Eqp Matl SIC Other TOTAL* 
0 0 0 1 0 1 

$0 $0 $0 $4,000 $0 $4,000 

s: 
0 

so” !64,00: 
0 

$0 $0 ,4.00:, 

0 0 0 0 1 
$0 $0 $0 $4.00: $0 $4,000 

Subtotal WBS 9116.201 $0 $0 $0 $36,000 $0 $36,000 
Sales Tax $0 $0 $0 $0 $0 
INEEL Org Labor/Subcontractor Overheads $0 $0 $0 $15,0:60 $0 $15,096 
Escalation $0 $0 $0 $4,563 $0 $4,563 
Contingency $0 $0 $0 $6,122 $0 $6,122 

--TotalWBS 9116.201 $0 $0 $0 $61,781 $0 $61,781 

Subtotal 200 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$121,943 $1,249 $58,618 $279,585 $0 $461,394 
$0 

$3:: 
$2,931 

$112,4:! f8 
$2,931 

$39,423 $21,144 $173,346 
$14,410 $144 $7,384 $35,006 $0 $56,944 
$24,691 $790 $10.327 $46,985 $0 $82,792 

- Total 200 3,126 $200,466 $2,545 $100,404 $473,992 $0 $777,408 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
10/26/2000 Success Estimating and Cost Management System Page No. 11 



Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Number:2959-C 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

QTY HI-s Crew/Rate Labor Const Eqp Matl SIC Other TOTAL* 

3070.798 
$199,602 

3070.798 
$199,602 

3070.798 
$199,602 

3070.798 
$199,602 

$176,8: 

LEVEL Org/Subcontractor 
m 33554987 
-- WBS 1100 

6340 
Construction Coordinator or Manager 

U.C. per Wk 40 E30 3070.798 0 
65.00 2,600 $76.77 $199,602 $0 

6340 
Construction Engineer 

UC. per Wk 40 
65.00 2,600 

E30 
$76.77 

3070.798 
$199,602 

Quality 
6340 U.C. per Wk 40 E30 3070.798 0 

65.00 2,600 $76.77 $199,602 $0 

6340 U.C. per Wk 40 E30 3070.798 0 
ES&H 65.00 2,600 $76.77 $199,602 $0 

6340 U.C. per Hour 1 CN-CMINTE 
Pool Account 5,200.OO 5,200 $34.00 $176.8:: 

0 
$0 d 

s”o 
Subtotal WBS 1100 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$975,208 $0 $0 $0 $0 $975,208 
$0 $0 

:: :x 
$0 $0 

$0 $0 $0 $0 
$87,086 $0 $0 $0 $87,086 

$159,344 $0 $0 $0 $159,344 

-- Total WBS 1100 15,600 $1,221,638 $0 $0 $0 $0 $1,221,638 

Subtotal 33554987 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total 33554987 

$975,208 $0 $0 $0 $975,208 
$0 

:: sx fi iii $0 
$87,086 $0 587,O:: 

$159,344 $0 fi fX :i $159,344 

15,600 $1,221,638 $0 $0 $0 $0 $1,221,638 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Number:29594 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

QTY Matl LEVEL OrglSubcontractor 
- 33554989 
- WBS 1110 

6340 
FINALIZE HAZARDOUS PROFILE SCREENING CHECKLIST 

6340 
Assemble Planning Team 

6340 
PREPARE SUPPORTING PROJECT DOCUMENTS 
Memo: Work Oder, Special Conditions, etc. 

6340 
Develop Initial JSA & Input To Work Order 

6340 
APPROVE WORK ORDER - CM 

6340 
APPROVE WORK ORDER - SME 

6340 
SCHEDULE WORK ON POD 

6340 
Project Continuous Surviellance (1 Hours / Day) 

6340 
OUTAGES 

6340 
SUBSURFACE INVESTIGATION 

6340 
Update Work Control Package 

6340 
POST JOB REVIEW 

6340 
Work Order Closeout 

6340 
Work Package Lessons Learned Feed Back 

Hrs Crew/Rate Const Eqp Other 

0 
$0 

sx 

r: 

!§: 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

s: 

s”o 

0 
$0 

0 
$0 

TOTAL* 

767.7 
$768 

4222.347 
$4,222 

1919.249 
$1,919 

1535.399 
$1,535 

383.85 
$384 

383.85 
$384 

307.08 
$17,196 

307.08 
$17,196 

1535.399 
$15,354 

1535.399 
$15,354 

307.08 
$17,196 

767.7 
$768 

767.7 
$768 

1842.479 
$1,842 

Labor SIC 

U.C. per LOT 
1 .oo 

10 E30 
10 $76.77 

767.7 
$768 

0 
$0 

0 
$0 

U.C. per Lot 
1.00 

55 E30 
55 $76.77 

4222,347 
$4,222 ro” sx 

UC. per LOT 
1.00 

25 E30 
25 $76.77 

1919.249 
$1,919 

0 
$0 

0 
$0 

U.C. per JSA 
1.00 

20 E30 
20 $76.77 

1535.399 
$1,535 

U.C. per LOT 
1 .oo 

5 E30 
5 $76.77 

383.85 
$384 98 

U.C. per SME 
1.00 

5 E30 
5 $76.77 

383.85 
$384 

0 
$0 

0 
$0 

0 
$0 

U.C. per Wks 
56.00 

4 E30 
224 $76.77 

307.08 
$17,196 

0 
$0 

0 
$0 

0 
$0 

U.C. per Wks 
56.00 

4 E30 
224 $76.77 

307.08 
$17,196 s: 

0 
$0 

0 
$0 

U.C. per EA 
10.00 

20 E30 
200 $76.77 

1535.399 
$15,354 

0 
$0 

0 
$0 

0 
$0 

U.C. per EA 
10.00 

20 E30 
200 $76.77 

1535.399 
$15,354 

0 
$0 

0 
$0 

0 
$0 

U.C. per wks 
56.00 

4 E30 
224 

307.08 
$17,196 

0 
$0 

0 
$0 

0 
$0 

U.C. per LOT 
1.00 

10 E30 
10 $76.77 

767.7 
$768 

0 
$0 

U.C. per Lot 
1.00 

10 E30 
10 $76.77 

767.7 
$768 

0 
$0 

U.C. per LOT 
1 .oo 

24 E30 
24 $76.77 

1842.479 
$1,842 

0 
$0 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:2959-C 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e / 

LEVEL OralSubcontractor 
00401400 6340 
Pool Account 

QTY 
U.C. per Hours 

1,240.OO 

Hrs Crew/Rate Labor Const Eqp Mat1 s/c Other TOTAL* 
1 CN-CMINTE 

1,240 $34.00 ,2,l:;: r i s: $8 
0 

$0 $42,l:“, 

Subtotal WBS 1110 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Continaencv 

$137,046 $0 $0 $0 $0 $137,048 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

$12,238 $0 $0 $0 $0 $12,238 
$22,393 $0 $0 $0 $0 $22,393 

-TotalWBSlllO 2,476 $171,679 $0 $0 $0 $0 $171,679 

Subtotal 33554989 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$137,048 $0 $0 $137,048 
$0 
$0 ii 

ix 
$0 fi 

$0 

$12,238 $0 $0 !$12,2:: 
$22,393 $0 $0 $0 $22,393 

- Total 33554989 

INEEL 
‘Note: Total Excludes Non-Labor Markups, and OPC 
10/26/2000 

2,476 $171,679 

Success Estimating and Cost Management System 

$0 $0 $0 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:2959-C 

DIA CUSTOM GROUPING REPORT 27 Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

Other TOTAL* 

r”o 
0 

$0 s: 
77.428 
$9,911 

0 0 0 
$0 $0 $0 

77.428 
$183,504 

0 0 0 
$0 $0 $0 

77.428 
$112,270 

0 0 
$0 s: $0 

77.428 
$37,165 

0 0 
$0 t: $0 

77.428 
$685,235 

ai !§: 
0 

$0 
77.428 

$131,627 

a: 
0 0 

$0 $0 
77.428 

$131,627 

ri 
0 

$0 r: 
77.428 

$148,661 

0 
$0 s: r: 

10.63 
$197,723 

LEVEL OrglSubcontractor 
M 33555004 

Mat1 SIC QTY Hrs Crew/Rate Labor 

77.428 
$9,911 

77.428 
$183,504 

77.428 
$112,270 

77.428 
$37,165 

77.428 
$685,235 

77.428 
$131,627 

77.428 
$131,827 

77.428 
$148,661 

10.63 
$197,723 

Const Eqp 

- WBS 3400 
6710 

Agency 30% Meeting 

6710 
Inc Agency Comments 

6710 
Treatability Studies/Stabilization 

6710 
Data Mgt Plan for Waste Tracking 

6710 
Title II Plans & Specs 

6710 
Conf MgtIBaseline Maint 

6710 
Support ORB 90% Review 

Inc 90% Comments 
6710 

6710 
Design Supervision Q 11.5% 

U.C. per hr 
128.00 128 

El1 
$77.43 

1 El1 
2.370 $77.43 

1 
1,450 

El1 
$77.43 

U.C. per hr 1 
480.00 480 

El1 
$77.43 

U.C. per hr 1 
8,850.OO 8,850 

El1 
$77.43 

1,700 
El1 

$77.43 

1 
1,700 

El1 
$77.43 

1 
1,920 

El1 
$77.43 

UC. per Hr 0.115 
18,600.00 2,139 

209 
$92.44 

U.C. per hr 
2,370.OO 

U.C. per hr 
1,450.oo 

U.C. per hr 
1,700.00 

UC. per hr 
1,700.00 

U.C. per hr 
1.920.00 

0 
$0 

sx 

Subtotal WBS 3400 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-- Total WBS 3400 

$1,637,722 $0 $0 $0 $0 $1,637,722 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

$146,249 $0 $0 $0 $0 $146,249 
$267,596 $0 $0 $0 $0 $267,596 

20,737 $2,051,566 $0 $0 $0 $0 $2,051,566 

Subtotal 33555004 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total 33555004 

$1,637,722 
$0 f ii f: :: fi 

$1,637,722 
$0 

$146,2fi 
$0 $0 

$267,596 I8 
$0 f i f: $146,2:: 
$0 $0 $0 $267,596 

20,737 $2,051,566 $0 $0 $0 $0 $2,051,566 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

LEVEL OrglSubcontractor 
- 33555007 
- WBS3700 

2240 
Cost Estimate - Title II I AFC 

2240 
Cost Estimating Management Support - 14% Of Estimating 
Total 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

QTY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL* 

U.C. per Lot 100 F22 6670.541 0 0 0 0 6670.541 
1 .oo 100 $66.71 $6,671 $0 $0 $0 $0 $6,671 

U.C. per Hr 0.14 ZOl 12.535 0 0 0 
100.00 14 $89.54 $1,254 $0 $0 $0 sx 

12.535 
$1,254 

Subtotal WBS 3700 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$7,924 $0 $0 $0 $7,924 
$0 $0 $0 $0 $0 
$0 

2: 
$0 $0 $0 

$708 $0 $0 $0 $7:: 
$1,295 $0 $0 $0 $0 $1,295 

-TotalWBS 3700 114 $9,926 $0 $0 $0 $0 $9,926 

Subtotal 33555007 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total 33555007 

$7,924 $0 $0 $0 $7,924 
$0 $0 $0 $0 

$7:: 
$0 $0 f: $0 $0 
$0 $0 $0 $0 $708 

$1,295 $0 $0 $0 $0 $1,295 

114 $9,926 $0 $0 $0 $0 $9,926 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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DIA CUSTOM GROUPING REPORT 2T Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: AVTEC 
Estimate Number:2959-C 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

LEVEL 
- 33555010 

OrglSubcontractor Other TOTAL* 

s: 
0 

$0 s: 
520.157 
$29,129 

$i 
0 0 

$0 $0 
260.078 
$14,564 

0 0 0 
$0 $0 $0 

2080.626 
$2,081 

0 0 
$0 $X $0 

9.939 
$8,747 

Mat1 SIC QTY Hrs Crew/Rate Labor Const Eqp 

- WBS4100 
7260 

Inspection and Overview 
U.C. per wk 

56.00 
10 T12 

560 $52.02 
520.157 
$29,129 

7260 
Vendor Data Review and Field Problems 

U.C. per wk 
56.00 

5 T12 
280 $52.02 

260.078 
$14,564 

7260 
Inspection Plan Preparation 

7260 
Quality Assurance Supervision Q 10% 

U.C. per Ea 
1 .oo 

40 T12 
40 $52.02 

2080.626 
$2,081 

U.C. per Hr 
880.00 

0.1 203 
88 $99.39 

9.939 0 
$8,747 $0 

Subtotal WBS 4100 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$54,520 $0 $0 $0 $0 $54,520 
$0 $0 $0 $0 $0 $0 

$4.8:: 
$0 $0 $0 $0 
$0 $0 $0 $0 $4.8:: 

$11,878 $0 $0 $0 $0 $11,878 

--TotalWBS4100 968 $71,267 $0 $0 $0 $0 $71,267 

Subtotal 33555010 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$54,520 $0 $0 $0 $0 $54,520 
$0 $0 $0 $0 

!$4,8:: 
$0 

t: 
$0 f i :: 

$0 $0 $4,869 
$11,878 $0 $0 $0 $11,878 

- Total 33555010 968 $71,267 $0 $0 $0 $0 $71,267 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: DIA CUSTOM GROUPING REPORT 2T 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

LEVEL OrglSubcontractor QTY 
w 33555012 
- WBS 5100 

6210 
Project Manager Cost 

2300 
Subcontract Administrator 

6210 
Project Management - Management Support - 10% Of P.M. 
Total 

U.C. per Wk 
65.00 

U.C. per Wk 
65.00 

U.C. per Hr 
2,600.OO 

HI-s Crew/Rate Labor Const Eqp 

40 E30 3070.798 0 
2,600 $76.77 $199,602 $0 

40 P21 2313.46 0 
2,600 $57.84 $150,375 $0 

0.1 204 11.18 0 
260 $111.80 $29,067 $0 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

Matl SIC Other 

0 0 0 
$0 $0 $0 

0 0 
$0 $0 s: 

0 0 0 
$0 $0 $0 

TOTAL* 

3070.798 
$199,602 

2313.46 
$150,375 

11.18 
$29,067 

Subtotal WBS 5100 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-- Total WBS 5100 

Subtotal 33555012 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total 33555012 

$379,044 $0 $0 $0 $0 $379,044 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

$33,849 $0 $0 $0 $0 $33,849 
$61,934 $0 $0 $0 $0 $61,934 

5,460 $474,827 $0 $0 $0 $0 $474,827 

$379,044 
xi 

$0 $0 $0 $379,044 
$0 $0 ’ $0 $0 $0 

f33,8:: 
$0 $0 $0 

fi $33,8:: 
$61,934 si I8 ii $0 $61,934 

5,460 $474,827 $0 $0 $0 $0 $474,827 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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DIA CUSTOM GROUPING REPORT 2T Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:2959-C 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

SIC LEVEL OrglSubcontractor QTY 
- 33555014 
-- WBS 5110 

6200 U.C. per LOT 
ORIGINATE WCF 1.00 

Other TOTAL* Matl Hrs CrewiRate Labor Const Eqp 

4 E30 
4 $76.77 

40 E30 
40 $76.77 

307.08 
$307 tX 

0 
$0 

307.08 
$307 

FINALIZE HPSC 
6200 U.C. per LOT 

1 .oo 
3070.798 0 

$3,071 $0 

767.7 
$768 

0 
$0 

0 
$0 

3070.798 
$3,071 

6200 
Assemble Planning Team 

U.C. per Lot 
1 .oo 

10 E30 
10 $76.77 

0 
$0 

0 
$0 

767.7 
$768 

0 
$0 

307.08 
$307 

6200 
DETERMINE PLANNING LEVEL AND UPDATE WCF 

U.C. per LOT 
1 .oo 

4 E30 
4 $76.77 

307.08 0 
$307 $0 

0 
$0 

8200 UC. per LOT 
PREPARE SUPPORTING HAZARDS PROJECT DOCUMENTATION.00 

30 E30 
30 $76.77 

2303.099 
$2,303 

0 
$0 

0 2303.099 
$0 $2,303 

0 767.7 
$0 $768 

0 
$0 

6200 UC. per LOT 
POST JOB REVIEW 1.00 

10 E30 
10 $76.77 

767.7 0 
$768 $0 

0 
$0 

6200 
Project Management - Management Support - 10% Of P.M. 
Total 

U.C. per $ 
100.00 

0 
$0 

0 
$0 0 

Subtotal WBS 5110 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$7,533 $0 $0 $0 $0 $7,533 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

$673 $0 $0 $0 $0 $673 
$1,231 $0 $0 $0 $0 $1,231 

- Total WBS 5110 98 $9,437 $0 $0 $0 $0 $9,437 

Subtotal 33555014 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$7,533 $0 $7,533 
f X 

xi $0 $0 $0 fi fi 
$673 $0 

$1,231 $0 f i f oD :8 
$673 

$1,231 

- Total 33555014 98 $9,437 $0 $0 $0 $0 $9,437 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

DIA CUSTOM GROUPING REPORT 2T 

LEVEL OrglSubcontractor CITY Hrs Crew/Rate Labor Const Eqp Mat1 SIC Other TOTAL* 
m 33555018 
- WBS 6100 

6710 U.C. per wks 20 El1 1546.553 0 0 1546.553 
CID Support 56.00 1,120 $77.43 $86,719 r : $0 s: $0 $86,719 

Subtotal WBS 6100 $86,719 $0 $0 $0 $0 $86,719 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEL Org Labor/Subcontractor Overheads 
Escalation $7.7:: fi 

$0 $0 $0 
$0 $0 $0 f7,7Z 

Contingency $9,446 $0 $0 $0 $0 $9,446 

- Total WBS 6100 1,120 $103,909 $0 $0 $0 $0 $103,909 

Subtotal 33555018 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$86,719 $0 $0 $0 $0 $86,719 
$0 $0 $0 $0 $0 

!$7,7: 
$0 $0 1x $0 

$0 $0 $0 t7,7: 
$9,446 $0 $0 $0 $9,446 

- Total 33555018 1,120 $103,909 

INEEL 
‘Note: Total Excludes Non-Labor Markups, and OPC 
1 O/26/2000 Success Estimating and Cost Management System 

$0 $0 $103,909 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: IN7EC 
Estimate Number:2959-C 

LEVEL OrglSubcontractor 
w 33555019 

QTY 

DIA CUSTOM GROUPING REPORT 2T 

Ht-s Crew/Rate Labor Const Eqp s/c Other TOTAL* 

- WBS 6200 
6710 U.C. per wks 15 El1 1161.415 0 1161.415 

Look over Vendor Data 56.00 840 $77.43 $65,039 $0 $65,039 

Subtotal WBS 6200 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$65,039 $0 $0 $0 $0 $65,039 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

$5,808 $0 $0 $0 $0 $5,808 
$7,085 $0 $0 $0 $0 $7,085 

- Total WBS 6200 840 $77,932 $0 $0 ~~ $0 ~~ $0 $77,932 

Subtotal 33555019 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$65,039 $0 $0 $0 $0 $65,039 
$0 

$5,8:: 
fi 

$0 $0 $0 $0 

$0 fi 
$0 
$0 XOD $5,8X: 

$7.085 $0 $0 $0 $0 $7.085 

- Total 33555019 840 $77,932 $0 $0 $0 $0 $77,932 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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DIA CUSTOM GROUPING REPORT 2T Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: IWEC 
Estimate Number:29594 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

LEVEL OrglSubcontractor QTY HI-s Crew/Rate Labor Const Eqp Mat1 s/c Other TOTAL* 
- 33555525 
-- WBS 9105.501 

STEEL U.C. per tn 30 CN-IRON 1305 200 3000 0 4505 
Mist Metal 2.00 60 $43.50 $2,610 $400 $6,000 $0 a: $9,010 

Subtotal WBS 9105.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-TotalWBS 9105.501 

$2,610 $400 $6,000 $0 $9,010 

$1 .OE !$I!: 
$300 $0 $300 

$2,642 $0 $0 $3,904 
$331 $51 $799 $0 $0 $1,180 

$1,412 $216 $3,409 $0 $0 $5,038 

60 $5,448 $835 $13,149 $0 $0 $19,432 

Subtotal 33555525 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total 33555525 

$2,610 $400 $6,000 $0 $9,010 

*1,0:: 
$0 $300 $300 

$168 $2,642 r: $0 $3,904 
$331 $51 $799 $0 $0 $1,180 

$1,412 $216 $3,409 $0 $0 $5,038 

60 $5,448 $835 $13,149 $0 $0 $19,432 

INEEL 
‘Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: DIA CUSTOM GROUPING REPORT 2T 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

LEVEL OrglSubcontractor 
m 400 
- WBS 9102.401 

GEN 
Treatment Building Scraper Excavation 

GEN 
Treatment Building Hoe Ex. Labor 

OOE0930 GEN 
Case 590 Loader/Hoe 

GEN 
Treatment Building Scraper Backfill 

QTY 

UC. per cy 
I ,500.OO 

U.C. per hr 
40.00 

U.C. per hr 
40.00 

U.C. per cy 
I ,500.oo 

Hrs Crew/Rate Labor Const Eqp 

1.65 
0 $I,,,:, $2,475 

I CN-EQMD 34.75 0 
40 $34.75 $1,390 $0 

I OOE0930 28.68 
40 $1,147 

1.65 
0 $1.50: $2,475 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

Mat1 sic Other 

s: 
0 0 

$0 $0 

0 0 
$0 $0 s: 

TOTAL* 

2.65 
$3,975 

34.75 
$1,390 

28.68 
$1,147 

2.65 
$3,975 

Subtotal WBS 9102.401 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-TotalWBS 9102.401 

- WBS 9103.401 
GEN 

Form Walls/Footings 

GEN 
Place WalllFtg Rebar 

GEN 
Place WalllFtg Cone 

GEN 
Form Slabs 

GEN 
Place Slab Rebar 

GEN 
Place Slab Cone 

U.C. per sf 
18,OOO.OO 

U.C. per lb 
38,700.OO 

U.C. per cy 
515.00 

U.C. per sf 
665.00 

U.C. per lb 
15,325.OO 

U.C. per cy 
210.00 

$4,390 $6,097 $0 $0 $0 $10,487 

$1.2;: $1.7:: 
$0 SO $0 
$0 $0 $0 $3.640 

$506 $703 $0 $0 $1,208 
$5,553 $7,713 :i $0 $0 $13,268 

40 $11,723 $16,283 $0 $0 $0 $28,006 

0.25 CN-CARP 8.953 0 0 10.453 
4,500 $35.81 $161,145 $0 $27,OIu: $8 $0 $188,145 

0.013 CN-IRON 0.566 0.35 0 0 0.916 
503 $43.50 $21,885 4l $13,545 $0 $0 $35,430 

2.5 CN-LABR 78.95 0 85 0 163.95 
1,288 $31.58 $40,659 $0 $43,775 $0 0: $84,434 

0.2 CN-CARP 7.162 0 I .25 0 8.412 
133 $35.81 $4,763 $0 $831 r: $0 $5,594 

0.1 CN-IRON 4.35 0 0.35 0 0 4.7 
1,533 $43.50 $66,664 $0 $5,364 $0 $0 $72,028 

2 CN-LABR 63.16 
fI7,8:: 

0 0 148.16 
420 $31.58 $13,264 $0 $0 $31,114 

INEEL 
‘Note: Total Excludes Non-Labor Markups, and OPC 
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DIA CUSTOM GROUPING REPORT 2T Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:2959-C 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

LEVEL 

Q-Deck 

OrglSubcontractor 
GEN 

QTY 
U.C. peFsf 

1 ,ooo.oo 

HI-s Crew/Rate Labor Const Eqp Matl SIC Other TOTAL* 
0.1 CN-IRON 4.35 0 2.5 0 0 6.85 
100 $43.50 $4,350 1 $0 $2,500 $0 $0 $6,850 

Subtotal WBS 9103.401 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Continaencv 

$312,729 $0 $110,865 $0 $0 $423,594 
$0 $0 $5,543 $0 $5,543 

$90,785 $0 $33,793 $0 :: $124,579 
$36,034 $0 $13,413 $0 $0 $49,447 

$175,819 $0 $65,446 $0 $0 $241,265 

-- Total WBS 9103.401 8,476 $615,368 $0 $229,060 $0 $0 $844,428 

-- WBS 9105.401 

Structural Steel 

Mist Metal 

STEEL U.C. per tn I5 CN-IRON 652.5 250 1600 2502.5 
45.00 675 $43.50 $29,363 $11,250 $72,000 $112,613 

STEEL U.C. per tn 30 CN-IRON 1305 200 3000 4505 
10.00 300 $43.50 $13,050 $2,000 $30,000 $45,050 

Subtotal WBS 9105.401 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$42,413 $13,250 $102,000 $0 $0 $157,663 

$17.7~~ 35.5:: 
$5,100 $0 $0 $5,100 

$44,910 $0 $0 $68,251 
$5,376 $1,679 $13,575 $0 $0 $20,630 

$22,951 $7,170 $57,955 $0 $0 $88,075 

- Total WBS 9105.401 975 $88,523 $27,655 $223,539 $0 $0 $339,718 

- WBS 9107.401 
STEEL U.C. per sf 0.15 CN-IRON 6.525 5.35 0 0 1 I .875 

Sandwich Panel Siding 6,400.OO 960 $43.50 $41,760 $34,240 $0 $0 $76,000 

STEEL U.C. per sf 0.08 CN-IRON 3.48 0 
Metal Roofing 4,400.oo ’ 352 $43.50 $15,312 $0 $6, II6;: ii 

0 4.88 
$0 $21,472 

STEEL U.C. per sf 0.02 CN-IRON 0.87 0 0.3 0 0 1.17 
Roof Insulation 4,400.oo 88 $43.50 $3,828 $0 $1,320 $0 $0 $5,148 

Subtotal WBS 9107.401 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9107.401 

$60,900 $0 $41,720 $0 $0 $102,620 
$0 $0 $2,086 $0 $0 $2,086 

$25,537 $0 $18,369 $0 $0 $43,906 
$7,719 $0 $5,552 $0 $0 $13,271 
$9,416 $0 $6,773 $0 $0 $16,188 

1,400 $103,572 $0 $74,500 $0 $0 $178,072 

-- WBS 9108.401 
STEEL U.C. per ea 40 CN-IRON 1740 200 6800 0 0 8740 

16x16 Roll-up 5.00 200 $43.50 $8,700 $1,000 $34,000 $0 $0 $43,700 

GEN U.C. per ea I6 CP- -‘P 572.96 1300 0 r 1872.96 
6070 Ext I .oo 16 ‘I $573 $1,300 $0 $1,873 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

LEVEL 

3070 Ext 

OrglSubcontractor 
STEEL 

QTY 
U.C. per ea 

7.00 

HI-s CrewiRate Labor Const Eqp Matl SIC Other TOTAL* 
IO CN-CARP 358. I 875 0 1233.1 
70 $35.81 $2,507 $6,125 $0 $8,632 

GEN U.C. per ea 6 CN-CARP 214.86 250 464.88 
3070 Int 7.00 42 $35.81 $1,504 $1,750 $3,254 

Subtotal WBS 9108.401 $13,284 $1,000 $43,175 $0 $0 $57,459 
Sales Tax $0 $2,159 $0 $0 $2,159 
INEEL Org Labor/Subcontractor Overheads $5.3:; $419 $18,597 $0 $0 $24,318 
Escalation $1,660 $127 $5,709 $0 $0 $7,495 
Contingency $1,620 $124 $5,571 $0 $0 $7,314 

- Total WBS 9108.401 328 $21,865 $1,670 $75,210 $0 $0 $98,746 

- WBS 9109.401 
PAINT U.C. per tn 5 CN-PAIN 157.95 IO 

Paint Structural 8 Mist 55.00 275 $31.59 $8,687 $550 
$2,7:: 0 0 217.95 

$0 $0 $11,987 

U.C. per sf 4 0 
Epoxy Floor Finish 4,540.oo 0 $18,160 $0 ,18,If 

0 0 8 
$0 $0 $36,320 

Other Floor Finish 
U.C. per sf 

950.00 
0 4 

0 $1.90: $0 .$1,90: $3,800 

Subtotal WBS 9109.401 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$28,747 $550 $22,810 $0 $0 $52,107 
$0 $1,141 $0 $0 $1,141 

$3,643 $2:: $1,211 $0 $0 $5,084 
$2,892 $70 $2,247 $0 $0 $5,209 

$10,585 $255 $8,222 $0 $0 $19,062 

- Total WBS 9109.401 

- WBS 9111.401 
GEN 

Back Hoe 

275 $45,867 $1,105 $35,631 $0 $0 $82,603 

U.C. per ea 200 CN-MILL 6810 0 80000 0 86810 
1.00 200 $34.05 $8,810 $0 $80,000 $0 s”o $86,810 

900 Bbl Silo 

Admix Tanks 

GEN 

GEN 

U.C. per ea 40 CN-MILL 1362 47600 0 0 48962 
3.00 120 $34.05 $4,086 $142,800 $0 $0 $146,886 

U.C. per ea 20 CN-MILL 681 1500 0 0 2181 
3.00 60 $34.05 $2,043 $4,500 $0 $0 $6,543 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

DIA CUSTOM GROUPING REPORT 2T 

LEVEL 

Day Tanks 

Org/Subcontractor 
GEN 

QTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL* 
U.C. per ea 20 CN-MILL 681 1500 0 2181 

3.00 60 $34.05 $2,043 s: $4,500 $0 s: $6,543 

Subtotal WBS 91 II .401 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9111.401 

$14,982 $0 $231,800 $0 $0 $246,782 
$0 $0 $11,590 $0 $0 $11,590 

$4,349 $0 $70,656 $0 $0 $75,005 
$1,726 $0 $28,044 $0 $0 $29,771 
$3,369 $0 $54,734 $0 $0 $58,104 

440 $24,427 $0 $396,825 $0 $0 $421,252 

- WBS 9114.401 
GEN U.C. per ea 160 CN-MILL 5448 1000 37500 0 0 43948 

Air Slide Conveyor 3.00 480 $34.05 $16,344 $3,000 $112,500 $0 $0 $131,844 

Subtotal WBS 9114.401 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9114.401 

$16,344 $3,000 $112,500 $0 $0 $131,844 

$4,7Z 88:: 
$5,625 $0 $0 $5,625 

$34,292 $0 $0 $39.907 
$1,883 $346 $13,61 I $0 $0 $15,840 
$2,297 $422 $16,603 $0 $0 $19,322 

480 $25,269 $4,638 $182,630 $0 $0 $212,538 

- WBS 9115.401 
FP U.C. per sf 

Dry Pipe Fire Protection 4,400.oo 0 322,oo: 322.00: 

MECH U.C. per If I.2 CN-PIPE 47.196 0 0 52.596 
Mist Utility Pipe I ,ooo.oo 1,200 $39.33 $47,196 $0 $0 $52,596 

Subtotal WBS 9115.401 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-- Total WBS 9115.401 

$47,196 $0 $5,400 $22,000 $0 $74,596 
$0 $0 $270 $0 $0 $270 

$22,703 $0 $2,727 $9,225 $0 $34,656 
$8,242 $0 $750 $2,788 $0 $9,780 

$25,888 $0 $3,110 $11,565 $0 $40,563 

1,200 $102,029 $0 $12,258 $45,578 $0 $159,865 

-- WBS 9115.402 
MECH U.C. per Banks 5000 5000 

HEPA Filter System 16.00 0 $80,000 $80,000 

*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

DIA CUSTOM GROUPING REPORT 2T 

LEVEL OrglSubcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SIC. Other TOTAL* 

Subtotal WBS 9115.402 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$0 $0 $80,000 $0 $80,000 
$0 $0 $0 $0 $0 

;: 
$0 $0 $38,483 $0 $38,483 
$0 $0 $10,581 $0 $10,581 

$0 $0 $0 $64,532 $0 $64,532 

-TotalWBS 9115.402 $0 $0 $0 $193,596 $0 $193,596 

-- WBS 9116.401 

400a Main Panel 

5kw Unit Heaters 

High Bay Lighting 

Light Fixtures 

Power Conduit 

Power Wire 

Corn. Conduit 

Corn Wire 

Boxes/Devices 

4135.6 
$4,136 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

ELEC 

U.C. per ea 
I .oo 

40 CN-ELEC 
40 $35.89 

1435.6 
$1,436 

6 CN-ELEC 
120 $35.89 

215.34 
$4,307 

I2 
360 

CN-ELEC 
$35.89 

430.68 
$12,920 

I2 
380 

CN-ELEC 
$35.89 

430.68 
$12,920 

0.25 CN-ELEC 
125 $35.89 

8.973 
$4,486 

0.01 
I5 

CN-ELEC 
$35.89 

0.359 
$538 

0.15 CN-ELEC 
30 $35.89 

5.384 
$1,077 

0.01 
2 

4 
40 

CN-ELEC 
$35.89 

0.359 
$72 

CN-ELEC 143.56 
$35.89 $1,436 

0 
$0 

2700 
$2.700 

0 
$0 

600 
$12,000 

0 
so 

0 
$0 

615.34 
$16,307 

U.C. per ea 
20.00 

0 
$0 

U.C. per ea 
30.00 

0 
$0 

600 
$18,000 

0 
$0 

0 
$0 

1030.68 
$30,920 

U.C. per ea 
30.00 

0 
$0 

100 
$3,000 

0 
$0 

0 
$0 

530.68 
$15.920 

U.C. per If 
500.00 

0 
$0 $3.1”;: 

0 
$0 

0 
$0 

15.273 
$7,636 

U.C. per If 
I ,500.oo 

0.6 
$900 

0.959 
$1,438 

0 
$0 

U.C. per If 
200.00 

I.25 
$250 

0.75 
$150 

6.634 
$1,327 

UC. per If 
200.00 

1.109 
$222 

UC. per ea 
10.00 

200 
$2,000 $00 0 343.56 

$0 $3,436 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing 
Project Location: /NTEC 
Estimate Number:2959-C 

and Treatment Facility 
DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 

Prepared By: J. C. Grenz 
Estimate Type: ‘little I 

LEVEL OrgISubcontractor QTY Ht-s Crew/Rate Labor Const Eqp Matl SIC Other TOTAL* 
ELEC U.C. per ea 240 CN-ELEC 8613.6 0 15000 0 23613.6 

DCS Control System 1 .oo 240 $35.89 $8,614 $0 $15,000 $0 $23,614 

Subtotal WBS 9116.401 $47,805 $0 $57,150 $0 $0 $104,955 
Sales Tax $0 $0 $2,858 $0 $0 $2,858 
INEEL Org Labor/Subcontractor Overheads $20,046 $0 $25,163 $0 $45,209 
Escalation $6,059 $0 $7,606 :: $0 $13,665 
Continaencv $22,173 $0 $27,833 $0 $0 $50.006 

-TotalWBS 9116.401 1,332 $96,084 $0 $120,609 $0 $0 $216,693 

- 
Subtotal 400 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$588,790 $23,897 $727,420 $102,000 $0 $1,442,107 
$0 $0 $36,371 $0 $0 $36,371 

$196,170 $8,847 $249,718 $47,708 $0 $502,444 
$70,097 $2,924 $90,506 $13,369 $0 $176.896 

$279,671 $15,683 $246,247 $76,097 $0 $617;697 

- Total 400 14,946 $1,134,728 $51,351 $1,350,263 $239,174 $0 $2,775,516 

INEEL 
‘Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: DIA CUSTOM GROUPING REPORT 2T 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:2959-C 

LEVEL OrglSubcontractor QTY 
w 500 
-- WBS 9102.501 

GEN UC. per cy 
Excavation 710.00 

Backfill 
GEN U.C. per cy 

710.00 

Sand Bedding 
GEN U.C. per cy 

75.00 

Hrs Crew/Rate Labor Const Eqp 

1.25 0.95 
0 $888 $675 

0.65 
0 $462 

2.5 0.65 
0 $188 $49 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title ! 

Matl SIC Other TOTAL* 

0 0 0 2.2 
$0 $0 $0 $1,562 

3.15 
$2,237 

13.15 
$986 

Subtotal WBS 9102.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-- Total WBS 9102.501 

- WBS 9103.501 
GEN 

Form Walls/Footings 

GEN 
Place Wall/Ftg Rebar 

GEN 
Place Wall/Ftg Cone 

GEN 
Form Slabs 

GEN 
Place Slab Rebar 

GEN 
Place Slab Cone 

GEN 
Form Filter Slab 

GEN 
Place Filter Slab Rebar 

$2,850 $1,185 $750 $0 $0 $4,785 
$0 $0 $38 $0 $0 $38 

$827 $344 $229 $0 $0 $1,400 
$328 $137 $91 $0 $0 $556 

$1,001 $416 $277 $0 $0 $1,694 

$5,007 $2,081 $1,384 $0 $0 $8,472 

U.C. per sf 0.25 CN-CARP 8.953 0 
$2,4IG 

0 0 10.453 
1,650.OO 413 $35.81 $14,772 $0 $0 $0 $17,247 

U.C. per lb 0.013 CN-IRON 0.566 0.35 0 0 0.916 
4,125.OO 54 $43.50 $2,333 

ti 
$1,444 $0 $0 $3,776 

U.C. per cy 2.5 CN-lABR 78.95 0 0 0 163.95 
55.00 138 $31.58 $4,342 $0 !$4,6;: $0 $0 $9,017 

U.C. per sf 0.2 CN-CARP 7.162 0 I.25 0 8.412 
452.00 90 $35.81 $3,237 $0 $565 $0 s: $3,802 

U.C. per lb 0.01 CN-IRON 0.435 0 0.35 
so” 

0 0.785 
7,875.OO 79 $43.50 $3,426 $0 $2,758 $0 $6,182 

U.C. per cy 2 CN-LABR 63.16 0 
.$8,9:: 

0 0 148.16 
105.00 210 $31.58 $6,632 $0 $0 $0 $15,557 

U.C. per sf 0.2 CN-CARP 7.162 
a: 

1.25 
si 

0 8.412 
43.00 9 $35.81 $308 $54 $0 $362 

U.C. per lb 0.01 CN-IRON 0.435 0.35 0 0 0.785 
750.00 8 $43.50 $326 $263 $0 $0 $589 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: DIA CUSTOM GROUPING REPORT 2T 
Staging, Sforage, Sizing, and Treatment Facility 
Project Location: INTEC 
Estimate Number:29594 

LEVEL OrglSubcontractor 
GEN 

Place Filter Slab Cone 

QN 
U.C. per cy 

10.00 

Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL* 
2 CN-LABR 63.16 0 148.16 

20 $31.58 $632 r: $8:: $0 a: $1,482 

Subtotal WBS 9103.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-- Total WBS 9103.501 

$36,007 $0 $22,006 $0 $0 $58,013 
$0 $0 $1,100 $0 $0 $1,100 

$10,453 $0 $8,708 $0 $0 $17,161 
$4,149 $0 $2,662 $0 $0 $6,81 I 
$9,616 $0 $6,171 $0 $0 $15,786 

1,019 $60,224 $0 $38,647 $0 $0 $98,872 

- WBS 9104.501 
GEN U.C. per sf 0 0 0 

Interior Block Wall 940.00 0 $0 $0 $0 $2.82: 
0 3 

$0 $2,820 

Subtotal WBS 9104.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$0 $0 $0 $2,820 $0 $2,820 
$0 $0 $0 

ii 
$0 $0 $8:: :: $8:: 
$0 $0 $325 $0 $325 

$0 $0 $0 $951 $0 $951 - _ 
- Total WBS 9104.501 $0 $0 $0 $4,915 $0 $4,915 I 

-- WBS 9108.501 
GEN U.C. per ea IO CN-CARP 358.1 875 0 0 1233.1 

3070 Ext 5.00 50 $35.81 $1,791 $4,375 $0 $0 $6,166 

14x14 Roll-up 
STEEL U.C. per ea 35 CN-IRON 1522.5 200 5200 0 6922.5 

2.00 70 $43.50 $3,045 $400 $10,400 $0 $13,645 

Subtotal WBS 9108.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

-- Total WBS 9108.501 

$4,836 $400 $14,775 $0 $0 $20,01 I 

$1.7:; $1:: 
$739 $0 $0 $739 

$5,913 $0 $0 $7,877 
$592 $51 $1,913 $0 $0 $2,556 
$578 $49 $1,867 $0 $0 $2,495 

120 $7,802 $668 $25,207 $0 $0 $33,677 

- WBS 9109.501 
PAI NT 

Epoxy Finish on Interior Wall 
U.C. per sf 

2,500.OO 
0.1 CN-PSST 3.528 0 4.528 

250 $35.28 $8,820 $0 $2,50: $8 $11,320 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:2959-C 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

LEVEL OrglSubcontractor 

Subtotal WBS 9109.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total WBS 9109.501 

-- WBS 9113.501 
STEEL 

Pre-engineered Bldg 

STEEL 
Canopies 

QTY 

U.C. per sf 
4,150.oo 

U.C. per ea 
3.00 

Hrs Crew/Rate Labor Const Eqp Matl s/c Other TOTAL* 

$8,820 $0 $2,500 $0 $0 $11,320 

$3,8:: 
$0 $125 $0 $0 $125 
$0 $1,101 

t ii 
$0 $4,799 

$1,118 $0 $333 $0 $1,451 
$10,227 $0 $3,044 $0 $0 $13,271 

250 $23,864 to $7,102 $0 $0 $30,966 

a: si si 883,O:: 
0 

0 $0 $83,0:: 

0 % “D $00 
0 800 

s: 
800 

$0 $2,400 $2,400 

Subtotal WBS 9113.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$0 $0 $0 $85,400 $0 $85,400 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $35,81 I $0 $35,81 I 
$0 $0 $0 $10,824 $0 $10,824 
$0 $0 $0 $6,602 $0 $6,802 

- Total WBS 9113.501 $0 $0 $0 $138,637 $0 $138,637 

44.33 
$8,866 

407.32 
$815 

43.33 
$4,333 

957.32 
$957 

1314.64 
$1,315 

2314.64 
$2,315 

5000 
$60,000 

- WBS 9115.501 
MECH 

Raw Water Pipe 

Hose Reel 
MECH 

U.C. per If 
200.00 

CN-PIPE 
$39.33 

39.33 
$7,868 

0 
$0 

5 
$1,000 

0 
$0 

0 
$0 200 

U.C. per ea 
2.00 

4 CN-PIPE 
8 $39.33 

157.32 
$315 

0 
$0 

250 
$500 

0 
$0 

0 
$0 

Discharge Pipe 
MECH 

Oil Seperator 
MECH 

U.C. per If 
100.00 

CN-PIPE 
$39.33 

39.33 
$3,933 

157.32 
$157 

0 
$0 $40: 

0 
$0 

0 
$0 100 

U.C. per ea 
I .oo 

CN-PIPE 
$39.33 ox 

800 
$800 rX 0 

$0 
4 
4 

Filter 
MECH U.C. per ea 

1 .oo 
8 CN-PIPE 314.84 
8 $39.33 $315 

1000 
$1,000 

2000 
$2,000 Pump 

MECH U.C. per ea 
1.00 

8 CN-PIPE 314.64 
8 $39.33 $315 

HEPA System 
MECH U.C. per banks 

12.00 
0 

$0 
0 5000 

$0 $60,000 0 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:29594 

LEVEL 

Fire Protection 

Org/Subcontractor 
FP 

QTY 
U.C. persf 

3,080.OO 

Hrs Crew/Rate Labor Const Eqp Mat1 s/c Other TOTAL* 
0 0 3.5 

0 sx $0 s8 ,lO,iE $0 $10,780 

Subtotal WBS 9115.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$12,900 $5,700 $70,780 $0 $89,380 

$6,2Z 
$285 

333.3:: 
$0 $285 

:: 
$2,879 $0 $42,467 

$1,706 $792 $9,302 $0 $11,799 
$3,122 $0 $1,448 $17,020 $0 $21,590 

--TotalWBS 9115.501 328 $23,934 $0 $11,104 $130,484 $0 $185,522 

-- WBS 9116.501 
ELEC U.C. per ea 12 0 

sx 
600 0 604 

Lights 24.00 288 $0 $14,400 sst $0 $14,496 

ELEC UC. per sf 
Fire Alarms 3,075.oo 0 ii si 

0 
$0 s3,07: 000 !§3,07: 

ELEC U.C. per sf 0 
PA 3,075.oo 0 $3.07: $0 $3.07: 

Subtotal WBS 9116.501 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$0 $0 $14,400 $6,246 $0 $20,646 
$0 $0 $720 $0 $0 $720 
$0 $0 $6,340 $2,619 $0 $8,959 
$0 $0 $1,916 $792 $0 $2,708 
$0 $0 $3,974 $1,642 $0 $5,616 

-TotalWBS 9116.501 288 $0 $0 $27,351 $11,298 $0 $38,649 

Subtotal 500 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total 500 

$65,413 $1,585 $60,131 $165,246 $292,375 
$3,007 $3,007 

522,9E $5:: $23,169 f72,6:: $0 $119,293 
$7,894 $187 $7,707 $21,242 $37,030 

$24,544 $466 $16,781 $26,214 :: $68,005 

2,005 $120,831 $2,749 $110,795 $285,334 $0 $519,710 

/NEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing 
Project Location: /NT/EC 
Estimate Number:29594 

DIA CUSTOM GROUPING REPORT 2T 
and Treatment Facility 

Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Tit/e I 

QTY Hrs Crew/Rate Labor Const Eqp Mat1 s/c Other TOTAL* 

-- WBS 9101.1 
GEN 

Supervision 

GEN 
Training 

GEN 
Mobilization & Demobilization 

U.C. per Wk 40 CN-SUPR 1600 0 0 0 1600 
56.00 2,240 $40.00 $89,600 $0 $0 $0 $89,600 

U.C. per Men 4 CN-LABR 126.32 3 0 0 0 126.32 
30.00 120 $31.58 $3,790 $0 $0 $0 $3,790 

U.C. per Lot CN-LABR 0 0 0 10000 10000 
1 .oo 0 $0 $0 $0 $10,000 $10,000 

Subtotal WBS 9101.1 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$93,390 $0 $0 $0 $10,000 $103,390 
$0 $0 $0 

$27.1:: ;: $0 $0 $27.1:: 
$10,761 $0 $0 $0 !§8:: $11,654 
$19,689 $0 $0 $0 $1,634 $21,323 

- Total WBS 9101 .l 2,360 $150,951 $0 $0 $0 $12,527 $163,477 

- WBS 9101.2 
GEN U.C. per Wks 4 CN-SUPR 160 0 0 0 160 

WORKABILITY WALKDOWN - 1 HR/DAY X WORKERS X 4 DA- _ 224 $40.00 $8,960 $0 s8 $0 $0 $8,960 

GEN U.C. per LOT 10 CN-SUPR 400 0 0 0 400 
POST JOB REVIEW 1 .oo 10 $40.00 $400 $0 $0 $0 sx $400 

Subtotal WBS 9101.2 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$9,360 $0 $0 $0 $0 $9,360 

$2,7:; 
$0 $0 $0 $0 
$0 $0 $0 $0 $2.7:; 

$1,078 $0 $0 $0 $0 $1,078 
$1,973 $0 $0 $0 $0 $1,973 

- Total WBS 9101.2 234 $15,129 $0 $0 $0 $0 $15,129 

- WBS 9190.101 
GEN U.C. per wk 40 ZOl 3581.459 0 0 0 0 3581.459 

QA Manager 56.00 2,240 $89.54 $200,562 $0 $0 $0 $0 $200,562 

GEN U.C. per wk 40 El1 3097.106 0 0 0 0 3097.106 
QA Engineer 85.00 3,400 $77.43 $263,254 $0 $0 $0 $0 $263,254 

GEN U.C. per wk 40 PO7 2201.811 0 0 2201.811 
QA Clerk 56.00 2,240 $55.05 $123,301 $0 $0 $123,301 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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Project Name: 
Staging, Storage, Sizing, and Treatment Facility 
Project Location: /NTEC 
Estimate Number:2959-C 

DIA CUSTOM GROUPING REPORT 2T Client: R. L. Davison 
Prepared By: J. C. Grenz 
Estimate Type: Title I 

LEVEL 

Pickup 

OrglSubcontractor 
GEN 

QTY 
U.C. per hr 

2,ooo.oo 

HI5 Crew/Rate Labor Const Eqp Mat1 s/c Other TOTAL* 
1 OOE2060 7.88 0 7.88 

2,000 s: $15,760 $0 s: ri $15.760 

Subtotal WBS 9190.101 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$587,117 $15,760 $0 $0 $0 $602,877 
$0 $0 $0 $0 $0 $0 

$170,440 $4,575 . $0 $0 $0 $175,015 
$67,650 $1,816 $0 $0 $69,466 

$140,285 $3,766 $0 $0 $144,051 

--Total WBS 9190.101 

-- WBS 9190.201 
GEN 

Chief Inspector 

7,880 $965,492 $25,917 $0 $0 $0 $991,409 

U.C. per wk 40 T12 2080.626 0 0 2080.626 
56.00 2,240 $52.02 $116,515 $0 $0 $116,515 

Inspector 

Pickup 

GEN 

GEN 

U.C. per wk 
50.00 

U.C. per hr 
2,ooo.oo 

40 112 2080.626 0 0 0 2080.626 
2,000 $52.02 $104,031 $0 $0 $0 $104,031 

1 OOE2060 0 7.88 0 0 7.88 
2,000 $0 $15,760 $0 $0 $15,760 

Subtotal WBS 9190.201 
Sales Tax 
INEEL Orq Labor/Subcontractor Overheads 
Escalation 
Contingency 

$220,546 $15,760 $0 $0 $236,306 

$64.0:: 
$0 $0 $0 $0 

$4,575 $0 $0 $0 $68,600 
$25,412 $1,816 $0 $0 $27,228 
$52,697 $3,766 $0 $0 $56,463 

-Total WBS 9190.201 4,240 $362,680 $25,917 to to $0 $388,597 

Subtotal 900 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

- Total 900 

. 
$910,413 $31,520 $0 $0 $10,000 $951,933 - 

$0 $0 $0 $0 $0 $0 
$264,293 $9,150 $0 $273,443 
$104,901 $3,632 :: $0 $8:: $109,426 
$214,645 $7,531 $0 $0 $1,634 $223,810 

14,714 $1,494,252 $51,833 $0 $0 $12,527 $1,558,613 

Subtotal SSSTF 30% 
Sales Tax 
INEEL Org Labor/Subcontractor Overheads 
Escalation 
Contingency 

$5,863,006 $198,776 $1,684,102 $1,273,491 $45,000 $9,064,374 

$782,4!: $61,8i! 
$84,205 

$458,4:! :8 
$84,205 

$597,120 $1,899,808 
$593,439 $23,271 $211,233 $154,659 $4,019 $986,621 

$1,343,398 $83,996 $526,760 $320,079 $32,897 $2,307,129 

Total SSSTF 30% 100,074 $8,582,293 $367,867 $3,103,419 $2,206,643 $81,913 !$14,342,137 

INEEL 
*Note: Total Excludes Non-Labor Markups, and OPC 
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